SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:57PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 137 . y 345 . 19-Aug-2010 Thursday 04-SE-80-13.2/13.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 23-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 7:00 AM. Crews had to work on the shear plate erection , & work on
the 9 meters elevation diaphragm erection . Crews started at 7:10 AM.

Crews had to work on the West diaphragm . They had to hook the 1st diaphragm (WD 1-A8) &
fly it to the site at 7:45 AM.. Crews found out that the inner shear plate B 2 which was placed yesterday
was for the East site (E D 1 A 22) . Nicholas had to fly the diaphragm back to the barge . The crane was
released 8:15 AM.

After that , crews had to hook the shear plate , lift it & set on the East side . They started at 8:45
AM. Crews were done setting the inner ( B 2 ) East shear plate & the bearing plates at 10:30 AM.

Then , crews had to place the outer shear plate on the East side ( B 1 East) . The shear plate was
in the air at 11:30 AM. It was in place at 12:00 PM. crews had to place the bearing plates & release the
crane at 1:00 PM.

In the afternoon , crews had to work on the East inner diaphragm A 8 . The diaphragm was in the
air at 1:40 PM. It was between the North & East shafts at 2:10 PM. The diaphragm stuck between the
shafts . Crews tried for more one hour to free the diaphragm . The diaphragm was freed , set in place , &
secured with bolts at 4:05 PM.

Finally , crews had to set the ladder & the hand rails around it , clean the site , wrap up their tools &
equipment . Crews were done at 5:10 PM. They left at 5:20 PM.

Jacob had to work with ABF engineers on the North & West tower shafts alignment in addition to
working with the other crews on the shear plates & diaphragm erections .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the North & West tower shafts ,
work with ABF engineers on the tower shafts alignment , & survey the top of the West shaft . Crews were
done at 3:40 PM. They left at 3:45 PM.

04-0120F4 Bid Iltem: 053 T-LO1-SPD.053 Tower Lift 01 Shear Plates and Diaphrams
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00

HinnnN

[ ]

ddrRptbyBiditem Page 1 of 2

[Py




Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 137  Date: 19-Aug-2010 Thursday
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 |:|
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200 000 0.0 []
*E0090562 TOWER CRANE No
800 2,00 000 0.0 []
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